QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Western Kentucky University
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Postsecondary Education Cabinet/Western Kentucky University
roperty and Construct Parking Lots Warren 2008-2010 Construction/Multiple Bid Packs
r Research & and Dev Infrastructure and Warren Complete/In Warranty 08/12/11 08/12/11
ns (subproject: Construct WKU Data Center)
r Research & and Dev. Infrastructure and Warren 2010-2012 Planning
ns
Central Reg. Postsecondary Education cntr. Design-BRAC Hardin 2010-2012 Awaiting Initiation by Agency
Agriculture Research Services Warren 2010-2012 In Construction 80 03/30/12
e/Headhouse
Center for Dairy Education and Innovation Warren 2010-2012 Awaiting Initiation by Agency
Fit-Out of Leased Space Warren 2010-2012 In Construction 5 07/31/12
Honors College Facility Warren 2010-2012 Awaiting Initiation by Agency
Mesonet Computer Center Warren 2010-2012 Awaiting Initiation by Agency
Next Generation UI-LO Emission Coal - Fired Warren 2010-2012 Awaiting Initiation by Agency
t
Scale-Up Compost Heat Greenhouse Warren 2010-2012 Awaiting Initiation by Agency
SKyTeach Program Facility Warren 2010-2012 Awaiting Initiation by Agency
Track Facilities Warren 2010-2012 Awaiting Initiation by Agency
ntal Science and Technology Hall Design Warren 2010-2012 Awaiting Initiation by Agency
niversity Drive Intersection Warren 2010-2012 Awaiting Initiation by Agency
ike Paths Warren 2008-2010 Planning
Renovations Jones Jaggers Warren 2010-2012 Awaiting Initiation by Agency
Property for Campus Expansion Warren 2010-2012 Awaiting Initiation by Agency
Academic Athletic #2 Warren 2004-2006 Multiple Subprojects
Project broken down into four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2
(Phase II: Utility Upgrades); Renovate Acad Ath #2 (Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV: Renovate East
Grandstand) . All subjects complete and closed out.
Downing University Center Warren 2010-2012 Planning
Downing University Center - Phase III Warren 2008-2010 Complete/In Warranty 100 11/30/10 11/30/10
Downing University Center (subproject: Upgrade Warren Complete/In Warranty 100 11/30/11 11/30/11
ng and Sound System)
Downing University Center Phase IV Warren 2010-2012 Design/Phase B
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In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III." According to WKU staff, project should be noted as
Phase IV. Changed in QRS.
Renovate Elizabethtown Research Center Hardin 2010-2012 Awaiting Initiation by Agency
Renovate Garrett Conference Center Phase I Warren 2008-2010 Planning
Renovate Ivan Wilson Center Phase I Warren 2008-2010 In Construction 98 12/31/11
Renovate Kentucky Building Design Warren 2008-2010 In Construction 75 07/31/12
Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C
Renovate Thompson Center Wing)
Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)
Renovate Tate Page Hall Warren 2010-2012 Awaiting Initiation by Agency
Renovate Underground Electrical Infrastructure Warren 2008-2010 Planning
Renovate Underground Electrical Infrastructure Warren Complete/In Warranty 07/15/11 07/15/11
(Completion of North Distribution Loop)
Renovate Underground Electrical Infrastructure Phased Warren 2010-2012 Awaiting Initiation by Agency
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Repair and Renovate Craig Alumni House Warren 2008-2010 Planning
Repair Parking Structure 1 Phase I Warren 2010-2012 Awaiting Initiation by Agency
Repair/Renovate Parking Structure #1 (Subproject: Warren Complete/In Warranty 100 08/12/11 08/12/11
Repair/Renovate Parking Structure Phase III)
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase B
Phase I
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 Complete/In Warranty 100 05/31/11 05/31/11
Underground Infrastructure Repair and Replacement Warren 2010-2012 Planning
Underground Infrastructure Repair and Replacement Warren 2010-2012 Complete/In Warranty 100 11/30/11 11/30/11

(Subproject: Campus Steamline Repairs)

Upgrade Steam Plant Air Quality System (Subproject: Warren 2008-2010 Complete/In Warranty 100 12/05/11 12/05/11
Purchase and Install gas boiler)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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